
U. S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

Region II 
Response and Prevention Branch 
Edison, New Jersey 08837 

(201) 548-8730 - Commercial & FTS 
24 Hour Emergency 

DATE: October 10, 1987 

TO: C. Daggett, EPA 
S. Luftig, EPA 
R. Salkie, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
ERD Washington 
(E-Mail) 

J. Czapor, EPA 
G. Zachos, EPA 
B. Sprague, EPA 
J. Trela, NJDEP 
A. Cavalier, NJDEP 
M. Zalowski, NJDEP 
A. Zach, City of Newark 
TAT 

POLREP NO.: 
INCIDENT/SITE NO. 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 

WATER BODY: 

Fourteen (14) 
Arkansas Chemical Company/T9 
Textile chemicals and intermediates 
Major 
Abandoned chemical facility 
Newark, New Jersey 
15,000 containers of various chemicals, 
1000-1500 drums, 87 mixing tanks/outdoor 
tanks containing unknown chemicals 
None 

1. SITUATION 

A. The Arkansas Chemical Company produced textile and other 
specialty chemicals at its Newark facility until it was 
abandoned in 1983. Abandoned on this site are a two-story 
office/laboratory building (Bldgs. 25/30), a machine 
shop (Bldg. 26), a small chemical processing building 
(Bldg. 27), a large four-story chemical process building 
(Bldg. 28), a boiler room/tank house (Bldgs. 16 & 16B), 
a storage building (Bldg. 24), and two sheds (SI & S2). 
About 1000 drums and 15,000 small containers of 
chemicals exist in these buildings. In addition, 
there are approximately 17 aboveground storage tanks and 
70 process tanks/reaction vessels. 
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2. ACTION TAKEN: 

A. To date, the following work has been performed in 
building 28: 

1) 906 full drums have been staged. 
2} 906 of these drums have been sampled. 
3) 906 of these drums have been logged. 
4) 522 empty drums have been staged behind building 28. 

B. The following illustrates the total number of 
containers/drums found, and their respective locations on 
site. These containers/drums have been staged, sampled 
and logged: 

C. ERCS continues vacuuming the aqueous material from the 
third and fourth floor of building 28. Visqueen catch 
basins have been installed on the fourth floor and roof 
drains have been unclogged in an effort to reduce 
future flooding problems. 

D. ERCS moved all empty and full drums from the fourth 
floor of building 28 and staged them on the first floor 
of building 28 for future bulking operations. 

E. ERCS continues segregating and removing contaminated and 
non-contaminated debris from buildings 30 and 30A in 
preparation for the lab packing operation. 

F. EPA/ERT and TAT/ERT continue to enter 1900-55 data into 
the Removal Cost Management System (RCMS). RCMS will be 
used to track daily costs incurred throughout the removal 
action. 

G. EPA and TAT continue with bid solicitation for the 
decontamination of the floors using a high pressure 
water system. 

H. ERCS' chemists continue to analyze drum samples, for 
hazardous characteristics, using the on-site laboratory. 

3. FUTURE PLANS AND RECOMMENDATIONS: 

A. ERCS' Health and Safety Officer will continue air 
monitoring and sampling. 
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B. EPA will employ the consultative services of two former 
chemists/production managers of Arkansas Chemical Company 
during the lab packing operation. 

C. The lab packing operation to be performed by Chem Waste 
Management is tentatively scheduled to begin during the 
week of November 2, 1987. 

D. EPA/TAT will begin soliciting bids for the removal of 
on-site asbestos material. 

E. EPA will continue to provide 24 hour site security. 

4. FINANCIAL ACCOUNTING: 

A. Total Project Ceiling Authorized $ 1,968,000 

B. Mitigation Contract Ceiling $ 1,600,000 

C. Expenditures for Mitigation Contracts 

1. a. Amount obligated to ERCS contractor 
for Delivery Orders #6893-02-073 and 
#7445-02-008 (DCNs KCS - 361, 629, 633, 
710, 726, 730, KE-0001) as of 
October 10, 1987 $ 725,380 

1. b. Estimated expenditures as of 
October 10, 1987 $ 403,739 

1. c. Balance Remaining $ 321,641 

D. Unobligated Balance Remaining $ 874,620 

E. Estimate of Total Expenditures to Date 
for All Mitigation Contracts $ 403,739 

F. Other Extramural Costs as of October 10 
1. a. TAT Salary/Travel (estimated) $ 25,485 

G. Intramural Costs as of October 10 
1. a. EPA Salary/Travel (estimated) $ 9,782 

H. Total Expenditures $ 439,006 
Percent of Total Project Ceiling 22.3% 
Percent of $2 Million 22.0% 

FURTHER 
FINAL POLREPS , ^ ̂  ̂ 
POLREP FORTHCOMING / SUBMITTED BY: /WZk. " rQ/Ni 

Mark P. Pane, OSC 
Response and 
Prevention Branch 

DATE RELEASED: OCTQBEg. H, 1161-
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